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Navy Standard Integrated Personnel System (NSIPS)

The Navy Standard Integrated Personnel System (NSIPS) is to consolidate the Navy active and reserve field source
personnel data collection systems, both ashore and afloat.  The objective is to produce a standard, single point-of-
entry system for all personnel and pay information.  The primary interfaces for NSIPS will be with systems of the

Defense Finance and Accounting Service (DFAS).  NSIPS was to provide pay and personnel functionality for the Navy
reserve force in Release 0, and for the Navy active force in Release 1.  The client-server architecture will have
information stored at the local level and at the regional level.  A corporate-level database will be used for planning and
analysis purposes.

In 1997, the PM developed a prototype system to prove out the planned architecture and “user friendliness” of the
graphical user interface.  PeopleSoft® was selected as the basic human resource software package.  This Release 0
package was customized to address the Navy reserve requirements.  The Release 0 operational evaluation (OPEVAL)
began in mid-September 1999.  Many deficiencies were noted, including inaccurate transmittal logs, missing e-mail
functionality, corrupted reports, and inadequate training.  The Program Manager immediately developed a plan of actions
to address these shortcomings.  Beginning in October 1999, three separate software builds were installed to fix the
problems and OPEVAL resumed in November 1999.  In January 2000, DOT&E concurred with the Commander of
Operational Test and Evaluation Force’s (COMOPTEVFOR) conclusion that NSIPS Release 0 is operationally effective
and operationally suitable, and recommended approval for fleet introduction.  NSIPS Release 0, which replaced the
Reserve Standard Training, Administration, and Readiness Support (Manpower and Personnel) System, is currently
operational at 260 reserve sites.

In June 2000, the PM announced a four-month schedule slip in software development and proposed that Release 1 be
delivered in two separate increments.  The first increment (Release 0.2) would address personnel actions and the second
increment (Release 1) would address pay actions for the Navy active force.  OPEVAL of Release 0.2 was conducted from
April 23 to May 4, 2001. The results
indicated that two effectiveness and eight
(of ten) suitability critical operational issues
were resolved satisfactorily.  Interoperability
and documentation were found
unsatisfactory.  Corrections were
subsequently made and a follow-on
verification of corrected deficiencies was
conducted in July 2001.  Test results
indicated that previously identified
deficiencies had been corrected.  NSIPS
Release 0.2 was approved for fleet
introduction in September 2001.

TEST & EVALUATION ACTIVITY
OPEVAL of NSIPS Release 1 was
conducted from June 10 through July 12,
2002, at the following operational test sites:
USS Coronado; Personnel Support
Detachment (PSD) Gulfport, Mississippi;
PSD Great Lakes, Illinois; PSD Newport,
Rhode Island; PSD Point Loma, California;
PSD Whidbey Island, Washington; and PSD
Guam.  VR-54 was used as a regression site
to evaluate any interference with or
previously installed elements of NSIPS.

The Navy Standard Integrated Personnel System is to consolidate
the Navy active and reserve field source personnel data collection
systems, both ashore and afloat.
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The OPEVAL was conducted during normal working hours five days a week for five weeks, concurrently at all seven
operational test sites.  The Naval Security Group Activity Pensacola tested system security, while testers from the Joint
Interoperability Test Command evaluated interoperability issues.

TEST & EVALUATION ASSESSMENT
OPEVAL results showed that while NSIPS Release 1 was able to meet many of its required performance thresholds, it did
not meet the key performance parameter of 98 percent accuracy in processing personnel or pay transactions (only 89
percent accuracy was achieved in each of these two areas).  Of the 13 external system interfaces, only 6 were certified as
interoperable by the JITC testers, leading to a finding of unsatisfactory for the Interoperability Critical Operational Issue.

Furthermore, NSIPS Release 1 did not provide all the pay data collection functionality in the legacy Uniform
Microcomputer Disbursing System (UMIDS) as stipulated in the Operational Requirements Document.  As a
consequence, UMIDS cannot yet be replaced by NSIPS.  Because of these and other deficiencies, COMOPTEVFOR
considered NSIPS Release 1 operationally ineffective and operationally unsuitable for fleet introduction.  DOT&E
concurred.  After all the identified deficiencies are rectified, a follow-on OPEVAL is required to determine NSIPS
Release 1’s effectiveness and suitability.


